
Appleton International Airport NW Business Park Expansion

Endeavour Drive Street & Utility Construction

EDA No. 06-79-06416

Punch List Items

16-Oct-25

Item 

No. 
Location Item Description Priority Status Remarks Date Completed

1 STH 76, Sta. 7+50 RT Restore STH 76 ditch and backslope where old Gate 14 driveway was removed High Not Started

2 STH 76, Sta. 10+98 RT Install Stop Sign High Not Started

3 STH 76, Sta. 11+45 LT - Sta. 14+25 LT Remove Silt Fence High Not Started

4 STH 76, 8+36.73 RT Install riprap at EW-1 High Not Started

5 STH 76, Sta. 11+00 RT - Sta. 14+00 RT Remove large rocks and regrade the ditch per plan High Not Started

6 Endeavour Drive - Project Wide Regrade gravel shoulders disturbed by construction activties High Not Started

7 Endeavour Drive - Project Wide Check all storm sewer for sediment accumulation and clean if necessary High Not Started

8 Endeavour Drive - Project Wide Remove silt fence where no longer needed (vegetation established to 70%) High Not Started

9 Endeavour Drive - Project Wide Remove all sediment logs that no longer being used High Not Started

10 Endeavour Drive - Project Wide
Review all new permanent fence / backfill and compact as required per plan.  

Remove all piles of soil from trenching operations.
High Not Started

11 Endeavour Drive - Project Wide Review all permanent fence and close any opening that exist above ground. High Not Started

12 Endeavour Drive - Project Wide
Walk the old north perimeter fence line and fill all holes from where concrete 

bases were removed.  Remove all old barbed wire.
High Not Started

13 Endeavour Drive - Project Wide Install no tresspassing signs on all new permanent fencing at 300-ft interval. High Not Started

14 Endeavour Drive - Project Wide
Restore the north/west ditch line along Endeavour Drive that disturbed by WE-

Energies
High Not Started This is an add on item

15 Endeavour Drive - Project Wide
Review specifications for mulching (straw) and apply as required to meet 

specifications.
High Not Started

16 Endeavour Drive - Sta. 100+30 - Sta. 101+00 LT & RT Complete restoration behind the curb and gutter High Not Started

17 Endeavour Drive - STH 76 to Sta. 102+75 RT Complete restoration High Not Started

18 Endeavour Drive - STH 76 to Sta. 102+00 LT Complete restoration High Not Started
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19 Endeavour Drive - Sta. 100+75 LT Address puddle in asphalt pavement High Not Started

20 Endeavour Drive - Sta. 101+20 RT Remove sediment/clean EW-12 High Not Started

21 Endeavour Drive - Sta. 101+60 LT Repair/Replace EW-8 High Not Started

22 Endeavour Drive - Sta. 101+95 RT Repair/Replace EW-4 High Not Started

23 Endeavour Drive - Sta. 102+25 RT - Sta. 103+25 RT Remove sediment deposits from ditch and restore High Not Started

24 Endeavour Drive - Sta. 102+25 RT - Sta. 103+25 RT Remove sediment deposits from ditch and restore High Not Started

25 Endeavour Drive - Sta. 110+55 RT Add small riprap / select crushed material around EW-16 High Not Started This is an add on item

26 Endeavour Drive - Sta. 117+50 LT & RT Repair/Replace inlet protection on STO INL 4 and STO INL 5 High Not Started

27 Endeavour Drive - Sta. 122+00 LT Verify that ditch drains per plan after installation of WE-Energies transformer High Not Started This is an add on item

28 Endeavour Drive - Sta. 127+75 LT & RT Add small riprap / select crushed material around EW-19, EW-20, EW-21 & EW-22 High Not Started This is an add on item

29 Endeavour Drive - Sta. 129+50 LT - Sta. 136+50 LT
Restoration in this area needs to be revisited.  Mulching (straw) has not been 

installed per specifications and large clumps of clay are present.
High Not Started

30 Endeavour Drive - Sta. 136+00 LT Slope along back of ditch is too steep for mowing.  Regrade this area per plan High Not Started

31 Endeavour Drive - Sta. 136+40 LT
Restoration in north ditch and along west side of the existing gravel access road  

needs to be completed per specifications.
High Not Started

32 Endeavour Drive - Sta. 136+75 - Sta. 141+55 LT & RT Restoration needs to be completed in this area yet (both sides of Endeavour) High Not Started

33 Air side of Gate 14 Finish grading and restoration (topsoil, seed, fertilzer and mulch/emat) High Not Started

34 Air side of Gate 14 Remove temporary fence and temporary gate High Not Started

35 Gravel Access Drive, Sta. 200+50 LT Remove old electric meter pedestal High Not Started

36 Gravel Access Drive, Sta. 200+50 LT Remove old pipe bollards (old Gate 14 location) High Not Started



Appleton International Airport NW Business Park Expansion

Endeavour Drive Street & Utility Construction

EDA No. 06-79-06416

Punch List Items

16-Oct-25

Item 

No. 
Location Item Description Priority Status Remarks Date Completed

37 Gravel Access Drive, Sta. 200+25 RT Remove gravel laydown/staging area and restore to original condition High Not Started

38 Gravel Access Drive, Sta. 200+00 - Sta. 202+75 Regrade gravel access drive and blend into restoration High Not Started

39 Gravel Access Drive, Sta. 200+90 RT Repair HH #9, place fiber optic marker High Not Started

40 Gravel Access Drive, Sta. 200+ LT and Sta. 201+00 RT Install riprap around STO INL 1 and STO INL 2 High Not Started This is an add on item

41 Gravel Access Drive, Sta. 202+90 LT (Gate 14) Backfill around all gate equipment, electric meter, and light pole High Not Started

42 Gravel Access Drive, Sta. 202+90 LT (Gate 14) Repair broken roller on the west end of Gate 14 High Not Started

43 Gravel Access Drive, Sta. 202+90 LT (Gate 14)
Remove plastic wrapping from card readers.  Remove old card reader tied to 

south card reader post.
High Not Started

44 Gravel Access Drive, Sta. 202+90 LT (Gate 14) Install bollards at the card readers High Not Started

45 Gravel Access Drive, Sta. 202+90 LT (Gate 14)
Replace light fixture with light fixture identified in the plan.  The light fixture that 

was installed is not the correct fixture and is not working.
High Not Started

46 Gravel Access Drive, Sta. 202+90 LT (Gate 14)
Verify with Public Safety that the gate is closing far enough and that the opening 

in the end of the gate when closed meets TSA / FAA requirements
High Not Started

47 Gravel Access Drive, Sta. 204+00 - Sta. 206+90 Restore area along the gravel access drive per specifications High Not Started

48 Gravel Access Drive, Sta. 205+50 RT Uncover HH#8B (new composite handhole) High Not Started

49 Gravel Access Drive, Sta. 206+25 LT & RT Regrade ditch to blend EW-10 and EW-11 and clean this area up High Not Started

50 Gravel Access Drive, Sta. 206+25 LT & RT Regrade ditch to blend EW-10 and EW-11 and clean this area up High Not Started

51 Gravel Access Drive, Sta. 206+00 - Sta. 206+90 Regrade gravel access drive and recompact (Driveway to Chaska GC) High Not Started

52
Existing Permanent Fence between Endeavour Drive 

and the new aircraft apron
Replace the fence post that was damaged during grading operations High Not Started

53 Waste Area Restoration needs to be completed yet High Not Started

54 Biofilter #1 Uncover Cleanout High Not Started
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55 Biofilter #1 Repair silt fence at the topsoil / mulch interface High Not Started

56 Biofilter #1 Install plantings High Not Started

57 Biofilter #1 Uniformily spread wood mulch throughout biofilter area High Not Started

58 Biofilter #2 Clean sediment from outlet pipe between EW-14 and EW-15 High Not Started

59 Biofilter #2 Repair silt fence at the topsoil / mulch interface High Not Started

60 Biofilter #2 Install plantings High Not Started

61 Biofilter #2 Uniformily spread wood mulch throughout biofilter area High Not Started

62 Biofilter #3 Restoration around endwalls needs to be redone to remove large clumps of clay High Not Started

63 Biofilter #3 Repair silt fence at the topsoil / mulch interface High Not Started

64 Biofilter #3 Install plantings High Not Started

65 Biofilter #3 Uniformily spread wood mulch throughout biofilter area High Not Started

66 Aircraft Apron Clean debris from the surface of the concrete  pavement and sweep High Not Started
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